

WTI 1-05 Key Planning Dates

25-27 May	Operations, Logistics and Embarkation Planning Conference
7-9 Jun	IMRL Conference
6-9 Jul	First Freeze
26-28 Jul	T/O Conference (Change)
4 Aug	PWTI Nominations Due (Change)
9 Aug	PWTI Waiver Requests Due
9-13 Aug	Second Freeze
13 Aug	Station Planning Conference
16-17 Aug	Comm Conference
31 Aug	Key Logistic Personnel Arrive
2-11 Sep	Third Freeze
11 Sep	PWTI Check-in (1500-1800)
12 Sep-23 Oct	WTI 1-05 Course
14 Sep	Key Aviation Supply and Maintenance Personnel Arrive
16-18 Sep	Aviation Supply/Maintenance Main Body Arrives
20-21 Sep	WTI Aircraft Arrive
21 Sep	TAC Support/FCF/Augment Instructors/ODO/ASO Check-in
23 Sep	Flight Ops Begin (FCF)
27 Sep	ABOC Student Check-in (0730)
28 Sep-23 Oct	ABOC Course
28 Sep	WTI Flight Ops Begin (D-Day)
Cancelled	SWO Student Check-in (0700) (Change)
Cancelled	SWO Course (Change)
15 Oct	Retrograde Conference
23 Oct	WTI Graduation (1700)
24 Oct	Check-out (0700-1200)
25-29 Oct	Release of WTI Personnel & Equipment/ Aircraft Fly-away
5 Nov	Release Facilities to MCAS Yuma

For more details reference the WTI 1-05 milestones.